Design, Real Estate and Construction Delivery Estimates

Initial Design Estimates:

For local projects, locals should target 15-20% of the construction estimate for
the initial design estimate.

The table below is used for STH improvement projects.

To determine the initial design estimate of a STH improvement project
Improvement Type % of Construction Estimate
Resurface 5%
Pavement Replacement 5%
Recondition 10%
Reconstruction 12%
Bridge Replacement 12%
Bridge Rehabilitation 5%

Real Estate Delivery Estimates:
Use 25% of estimated acquisition costs.

Construction Delivery Estimates:

Construction delivery as a percent of construction estimate
Construction Estimate % Delivery
Below $2,000,000 15%
$2,000,000 - $4,000,000 12%
Over $4,000,000 10%
Local Utilities 5%

Source: WisDOT Program Management Manual



